
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:18 AM
Run date

Time

Reviewer: Jefferson, Paul 18-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 549 Date: 12-Mar-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 916

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

•Email review
•0830 hrs SAS Staff Meeting
•Reviewed confined space requirements with Thanh Le
•Reviewed information regarding Submittals 2027R05 and 2027R06. Met with Nicolai Hvass and Chuck
Kanapicki (ABF) to clarify each submittal and get an update on an email sent to R&B Protective Coatings
February 24th. No response to the email sent to R&B by Chuck, so he wrote another email.
•Reviewed information regarding Submittal 2614 – CCO 174 Grating with Nhan Vo (TY Lin). By the end
of the day he sent an email saying that TY Lin was going to submit an updated drawing into PMIV shortly.
•Generated response to Submittal 2027R05 and sent a copy to Nicolai for confirmation of information .
•1430 hrs Hinge K meeting
•Diary work
•Generate response to Submittal 2027R06 in preparation of response from R&B.

Accrued 2 hour of overtime covering the Contractor’s hours and documenting the operations of the day.
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